

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

M.A.& U.D.Deptt.,- Narasaraopet Municipality – Underground Drainage Scheme – Acquisition of Land Sewage Treatment Plant – Orders – Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (A1)
DEPARTMENT

G.O.Rt.No.1077

Dated:23-07-2008.

Read the following:

- 1.G.O.Ms.No.65, M.A.& U.D.(A1) Deptt., dt.5-2-2007.
- 2.From Engineer-in-Chief (PH), Hyderabad Lr.No. 6107/Narsaraopet/UIDSSMT/UGD, Dated: 07.05.2008.

ORDER:

In the reference Ist read above, orders were issued according administrative sanction for Narasaraopet underground drainage scheme (UGD) for an amount of Rs.3099.78 Lakhs.

2. In the reference 2nd read above, the Engineer-in-Chief (PH), Hyderabad has stated that, an extent of 53.21 acres are required for construction of Sewerage Treatment Plant (STP) for the above scheme. Accordingly the land acquisition was proposed by the Municipal Commissioner, Narsaraopet Municipality., and the revenue authorities have proposed 42.42 acres for acquisition, as 10.79 acres is available as Government land.

3. An amount of Rs. 264.00 Lakhs is required for an extent of 42.42 acres as the balance 10.79 acres belonging to Govt. can be utilized for this purpose in addition to the 42.42 acres. An amount of Rs. 111.20 Lakhs is provided towards land acquisition in the sanctioned estimate. Therefore an amount of Rs. 152.80 Lakhs is required over and above the provision made in the estimate towards land acquisition.

4. The Engineer-in-Chief (PH), Hyderabad has requested the Government to permit to pay the required amount to revenue authorities i.e. Rs. 264.00 Lakhs from the available scheme funds and the increased cost over and above the provisions made in the sanctioned estimate i.e., Rs. 152.80 Lakhs will be reflected in the revised estimate at appropriate time for the approval of the Government.

5. Government after careful examination, hereby permit the Engineer-in-Chief (PH), Hyderabad, to pay the required amount to revenue authorities i.e. Rs. 264.00 Lakhs(Rupees two hundred and sixty four lakhs only) from the available scheme funds. The Engineer-in-Chief(PH), is directed to ensure that the increased cost over and above the provisions made in the sanctioned estimate i.e., Rs. 152.80 Lakhs is reflected in the revised estimate at appropriate time.

// 2 //

6. The Engineer-in-Chief (PH), Hyderabad is requested to take necessary action accordingly.

7. This order issues with the concurrence of Finance (Expr.M&F) Deptt., vide their U.O.No.18003/215/A1/ Expr.M&F/08, dated 8-7-2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**PUSHPA SUBRAHMANYAM
SECRETARY TO GOVERNMENT**

To
The Engineer-in-Chief (PH) Hyderabad.

Copy to:

The P.S. to Hon'ble M(MA).
The P.S. to Principal Secretary to Govt., MA&UD Deptt.,
The Finance (Expr.M&F) Department.
SF/SC.

//Forwarded by Order//

SECTION OFFICER